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Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: 7460-05-234, Site ID No.: PX

Latitude: 42° 18' 38" Longitude: 89° 2' 53"

TIME PERIOD: 9/21/92 to 1/13/93

POLREP: FINAL POLREP

Response Authority: CERCLA

NPL Status: Non-NPL

The U.S. EPA Emergency and Enforcement Response
Branch(EERB) initiated a removal action at the Park
Plating site in Loves Park, Illinois on 6/22/92. The
initial mobilization encompassed staging, sampling,
overpacking, hazcatting, and securicy procedures to
prepare the site for the transportation and disposal
phase. This initial phase was complete on 7/01/92. The
transportation and disposal phase was initiated on
8/31/92 and the majority of wastestreams were removed
from site by 9/17/92. The remaining site activities were
conducted from 9/21/92 to 1/13/93 which included the
completion of the transportation and disposal phase and
the extent of contamination study. After reviewing the
analytical results from the extent of contamination
study, no further site activity is warranted by EERB.
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ACTIONS
TAKEN:

9/21/92:

Three, twenty cubic yard roll-off boxes of the hazardous debris
wastestream were transported to the Envirosafe landfill for
disposal purposes.

10/07/92:
The ERCS response team mobilized to site in order to containerize
approximately 110 gallons of a hazardous sludge-like material which

was found entombed within the concrete foundation. This area was
identified by the previous owner.

12/04/92:

Eighteen, fifty-five gallon drums containing cyanide contaminated
sludge-like material were transported to the Heritage facility for
treatment and disposal purposes.

12/23/93:

The remaining hazardous debris wastestream(approximately 1-5 cubic
yards) was sent to the Envirosafe landfill for disposal purposes.

1/13/93:

Soil samples were collected from underneath the concrete foundation
which completed the extent of contamination study.

FUTURE
ACTIONS:

No further actions are warranted for the U.S. EPA Emergency and
Enforcement Response Branch.

COSTS:

COSTS CEILING BALANCE
TAT $ 51,531.76 $ 56,000.00 $ 4,468.24
ERCS $295,611.00 $310,000.00 $14,389.00

TOTAL $347,142.76 $366,000.00 $18,857.24



